
Background --The following response is to support a June 30 launch date.

1. May 1 is the deadline for revised (i.e., 2.1) PGE’s to complete SSI&T for at-launch at
the GSFC DAAC. This deadline is based upon the assumption that the 2.0 version of the
same algorithm has already substantially completed SSI&T at the DAAC. The number of
2.1 PGE’s that can be completed in time for launch is limited to a small number of high
priority PGE’s (probably 5 or less). In other words L 1’s will get in -- L2’s are
provisional.

2. An expedited delivery process, e.g., PGEs could be delivered directly to the DAAC (if
agreed to by the DAAC and SDST), depending on the scope and type of changes made to
the PGE for 2.1. This would make sense for example if the only thing to change were the
calibration coefficients (numbers or files).

3. The deadline for delivery of 2.1 PGEs to SDST and the number of PGE’s that can be
completed is TBD.

4. SDST will develop a list of candidates PGE’s for 2.1 delivery for review and
prioritization by the DGL’s and Project Scientist in consultation with SDST and the
DAACS.

S. Wharton

X3pen Action Item
>1. Masuoka, Guenther and Wharton: Discuss when and how Version 2.1 will arrive, and
how any slips will be handled. Investigate whether SDST really needs the 2.1 algorithm in
November.


